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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 02 to TASK ORDER 0002, Basic Contract DAAE07-03-D-T083, is issued this 12th day of October 2004 to extend the

period of performance of all contract lines to align with Task Order 0001, both efforts which allow for continuous C4ISR

service/support on-board vessels in-theatre worldwide.  Additionally, funds will be moved from the labor line to the

subcontracting, material and travel lines in support of system repairs/retrofits due for Oct-Dec 2004 in SWA.

     CLIN 0011AA, Ktr Labor          ($50,000)     From: $127,000.00     New PoP: 14 Feb 2006

                                                     To:  $77,000.00

     CLIN 0021AA, Subcontracting      $15,000      From:  $60,000.00     New PoP: 14 Feb 2006

                                                     To:  $75,000.00

     CLIN 0031AA, Material            $10,000      From:  $33,000.00     New PoP: 14 Feb 2006

                                                     To:  $43,000.00

     CLIN 0041AA, Travel              $25,000      From:  $30,000.00     New PoP: 14 Feb 2006

                                                     To:  $55,000.00

No additional funds are required to accommodate the future travel and repair efforts.  Adequate funding remained on the

contractor labor line to reallocate.  Contractor will be subcontracting some effort that was previously not recognized, taking

dollars from labor to augment this action.  Further material and additional travel, but with less contractor labor hours will

be employed in this current action, therefore the net effect of this modification is a zero dollar impact on the total Task

Order.

The Period of Performance is extended at the desire of the System Acquisition Manager, Douglas Belanger, to allow continuation

of effort.  Vessel availability in-theatre/AOR is difficult to predict; Contractor has agreed to this extension to allow

continuing support of the program efforts.

All terms and conditions of the Basic Contract and Task Order 0002 remain unchanged by this modification unless otherwise

specified herein.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        C4ISR EFFORT - AOR - CONTRACTOR LABOR                                  LO                    $         77,000.00              _____________________________________                                                         __________________

              PROGRAM YEAR: 1

              NOUN: RESET-NAVIGATION WTRCRFT VSLS

              PRON: 2T4FA0212T    PRON AMD: 01    ACRN: AA

              AMS CD: 123207NG

              CUSTOMER ORDER NO: W56HZB4LMMC282

Modificatin 02 to Task Order 0002 decreases

CLIN 0011AA by $50,000.00.  These funds have

been reallocated to the subcontracting,

material and travel lines.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        77,000.00

0021AA        SUBCONTRACTING EFFORT - C4ISR - AOR                                    LO                    $         75,000.00              ___________________________________                                                           __________________

              PROGRAM YEAR: 1

              NOUN: RESET-NAVIGATION WTRCRFT VSLS

              PRON: 2T4FA0212T    PRON AMD: 01    ACRN: AA

              AMS CD: 123207NG

              CUSTOMER ORDER NO: W56HZB4LMMC282

Modificatin 02 to Task Order 0002 increases

CLIN 0021AA by $15,000.00.  These funds have

been obtained by decreasing the contractor

labor line ($50,000, the remainder of which is

reallocated to the material and travel lines

respectively).

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 001               0            14-FEB-2006

                            $        75,000.00

0031AA        MATERIAL - C4ISR - AOR                                                 LO                    $         43,000.00              ______________________                                                                        __________________

              PROGRAM YEAR: 1

              NOUN: RESET-NAVIGATION WTRCRFT VSLS

              PRON: 2T4FA0212T    PRON AMD: 01    ACRN: AA

              AMS CD: 123207NG

              CUSTOMER ORDER NO: W56HZB4LMMC282

Modificatin 02 to Task Order 0002 increases

CLIN 0031AA by $10,000.00.  These funds have

been obtained by decreasing the contractor

labor line ($50,000, the remainder of which is

reallocated to the subcontracting and travel

lines respectively).

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        43,000.00

0041AA        TRAVEL - C4ISR - AOR                                                   LO                    $         55,000.00              ____________________                                                                          __________________

              PROGRAM YEAR: 1

              NOUN: RESET-NAVIGATION WTRCRFT VSLS

              PRON: 2T4FA0212T    PRON AMD: 01    ACRN: AA

              AMS CD: 123207NG

              CUSTOMER ORDER NO: W56HZB4LMMC282

Modificatin 02 to Task Order 0002 increases

CLIN 0041AA by $25,000.00.  These funds have

been obtained by decreasing the contractor

labor line ($50,000, the remainder of which is

reallocated to the subcontracting and material

lines respectively).

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        55,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0011AA  2T4FA0212T             AA       1        $         127,000.00  $         -50,000.00            $          77,000.00

        123207NG                      4LUNGS

        W56HZB4LMMC282

0021AA  2T4FA0212T             AA       1        $          60,000.00  $          15,000.00            $          75,000.00

        123207NG                      4LUNGS

        W56HZB4LMMC282

0031AA  2T4FA0212T             AA       1        $          33,000.00  $          10,000.00            $          43,000.00

        123207NG                      4LUNGS

        W56HZB4LMMC282

0041AA  2T4FA0212T             AA       1        $          30,000.00  $          25,000.00            $          55,000.00

        123207NG                      4LUNGS

        W56HZB4LMMC282

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   42020000046D8030123207N25AB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         250,000.00              $               0.00              $         250,000.00

  6 6

DAAE07-03-D-T083/0002 02

CONLEY & ASSOCIATES, INC.


	SECTION A
	SECTION B
	SECTION G

